GOVERNMENT OF INDIA
POWER
LOK SABHA

UNSTARRED QUESTION NO:189
ANSWERED ON:06.07.2004
SUBANSIRI HYDEL POWER PROJECT
Subba Shri Moni Kumar

Will the Minister of POWER be pleased to state:

(a) whether the Subansiri Hydel Power Project is far behind of its schedule;

(b) if so, the progress made so far and the extent of delay already suffered thereby; and

(c) the time by which it is likely to be completed?

Answer

THE MINISTER OF POWER (SHRI P.M. SAYEED)

(a) & (b) :Yes, Sir. There has been a delay of about two months in implementation of the Subansiri Lower Hydro Electric Project (2000 MW) of National Hydroelectric Power Corporation (NHPC) in Arunachal Pradesh. The following works have been awarded for which mobilization has been completed:

(i)Lot (SSI-1) Award of Contract for civil works for Diversion Tunnels, Coffer Dams, concrete Gravity Dam, Plunge pool and Cutoff Wall.

(ii)Lot (SSI-2) Award of Contract for civil works for Head Race Tunnel (HRT) intake structures, HRT, Surge Chamber, Pressure shafts, Tail Race Channel, Adits and Surface Power House.

NHPC is making all out efforts to cover the time lost.

(c) : The project is scheduled to be commissioned by September, 2010.